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1.  Originator

Cherry Kenney

2.  Log Date:

02/15/02

3.  CCR #:

    02-0139

4. Rev:

?

5.  Tel:

301-883-4177

6. Rm #:

3204D

7. Dept.

DEV/SWIT

8. CCR Title: TE for 6A.05_DMS.03  For EDC DAAC Only   Contains fix for SEV 2 NCR , NCR33484 Problem with adding entire
dataset results to shopping cart

9. Originator Signature/Date

         Cherry Kenney     /s/     2/15/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 15Feb02

13.  Office Manager Signature/Date

Art Cohen          /s/      02/15/02

14.  Category of Change:

Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
          

18.   CI(s) Affected:DMS

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            15Feb02

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
ECSed33484

23.   Problem:  (use additional Sheets if necessary)
ECSed33484 .Problem with adding entire dataset results to shopping cart

24.  Proposed Solution:  (use additional sheets if necessary)
Deliver TE for 6A.05_DMS.03    IMPORTANT INFORMATION:  TE_6A.05_CSS.02  MUST BE INSTALLED FIRST IN ORDER TO DO
L7 SEARCHES

25.  Alternate Solution:  (use additional sheets if necessary)
Delay testing; wait until next full system delivery next week

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Delays in testing  or possible delays in 6A.05   regression testing

27.  Justification for Emergency (If Block 15 is “Emergency”):
Needed for testing ASAP

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron Peters      /s/          2/15/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33. M&O CCB Chair (Sign/Date):
Pamela Johnson      /s/        2/15/02

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:      02-0139        Rev:     Originator:  Cherry Kenney

Telephone: 301-883-4177         Office:  3204D

Title of Change:  TE for 6A.05_DMS.03  For EDC DAAC Only   Contains fix for SEV 2 NCR , NCR33484 Problem with adding
entire dataset results to shopping cart

ClearCase

PLEASE  rebuild SUN  tar file from 6A.05 baseline for the following binary
EcDmV0ToEcsGateway  which is located in
     /ecs/formal/DM/bin/sun5.5.

Please name tarfile TE_6A.05_DMS.03

DAAC INSTALL INSTRUCTIONS

1.   Get  TAR File  from CM distribution.

2. Untar the tar file  and  copy  the EcDmV0ToEcsGateway binary to the

directory /usr/ecs/<mode>/CUSTOM/bin/DMS , located on the DMS server platform

3.  Change the permissions on the EcDmV0ToEcsGateway binary so it is made execuable:

chmod 755 /usr/ecs/<MODE>/CUSTOM/bin/DMS/EcDmV0ToEcsGateway

4. Restart  EcDmV0toEcsGateway
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